Enterprise Risk Appetite Statement.pdf

Project	Budget	Status
Cloud Migration	€4.5M	Amber
IAM Program	€2.2M	Red
SIEM Upgrade	€1.8M	Amber
DR Automation	€0.9M	Red

Open Issues:

- IAM project delayed 11 months
- Budget overrun 38%
- Resource shortage