10. Project Portfolio Report.pdf
Portfolio Review
Q1 2026

Project	Budget	Status
Cloud Migration	€4.5M	Amber
IAM Program	€2.2M	Red
SIEM Modernization	€1.8M	Amber
DR Automation	€900K	Red

Open Issues
IAM Program
Delay:
11 Months

Cloud Migration
Delay:
8 Months

Budget Overrun
Cloud:
34%
IAM:
28%

Resource Shortage
Critical