11. IT Steering Committee Minutes.pdf

Meeting Date:
14 March 2026
Attendees:

- CIO
- Infrastructure Manager
- PMO

Absent:

- CISO
- Risk Officer
- Internal Audit

Agenda:

1. Project Updates
2. Budget Review
3. Open Risks

Discussion:
Cloud Migration remains delayed.
IAM Transformation requires additional funding.
No decisions recorded.
No action items recorded.
No risk escalation documented.